
 
 
 

6. PROPOSED PROJECT TIMELINE AND COST ESTIMATES

Preliminary cost estimates were developed for 1st and Atlantic and 

Alternatives A, B, and A + B.  Cost estimates were developed using 

the WSDOT template for the original SR 519 Phase 2 project.  

Original SR 519 dollars were escalated to anticipated year of 

expenditure dollars (YOE $) based on the proposed project timeline 

shown in Appendix C, and a rate of 3 percent per year, which is 

consistent with the Consumer Price Index (CPI) for the Puget Sound 

Region for the period 2002 through 2005.  A cost range is provided 

due to uncertainties in the project scope, CPI and other risk factors. 

 
ALTERNATIVE YOE Cost Range (YOE $)1

1st and Atlantic Street 2008 $1.6 to $1.7 million 
Alternative A 2017-2018 $65 to $71 million 
Alternative B  2009-2010 $43 to $47 million 
Alternative A+B 2009-2018 $105 to $114 million 
Phase 22 2010 $59 to $66 million 
RB Loop & Ped. Ramp3 2006 $31 to $33 million 
RB Pedestrian Ramp3 2006 $13 to $15 million 
RB Loop Ramp3 2006 $18 to $20 million 

 Table 6-6 – Estimated Costs 
Notes: 
1. All costs are escalated to year of expenditure dollars 
2. Original Phase 2 costs are from WSDOT estimate, escalated to year of expenditure 

dollars based on 3 percent per year inflation. 
3. This estimate year is for comparison only.  Actual construction year to be determined. 
 
LIMITATIONS OF ESTIMATES 
 
The following notes apply to the cost estimate prior to escalation.  

Details of the pre-escalated cost estimates are included in  

Appendix C. 

 
1. Sales Tax – 8.6 percent. 

2. Traffic Services and Safety – Same value used in this study as 

in the 2002 Phase 2 estimate.  Alternative A + B assumes an 

economy of scale by construction of A and B together  

Value = $1,331,000 (= $2,330,000 for Alternative A + B).   

Items included:  Signals, Illumination, Temporary Lighting, Fire 

Protection Systems, ITS, Signing, Striping and Pavement 

Markers, Impact Attenuator, and Temp Pedestrian Walkway. 

3. Miscellaneous – Same values used in this study as the 2002 

Phase 2 estimate, with the addition of unknown risk as noted 

below (see note 6).  Alternative A + B assumes an economy of 

scale by construction of A and B together.   

Value = $2,660,000 (=$4,655,000 plus Risk for  

Alternative A + B).  Items include:  Utility Relocations, 

Hazardous Material Disposal, Incentive for Early Completion, 

and Environmental Inspection. 

4. Utility Agreements added to all Alternatives, $100,000. 

5. Right of Way acquisition costs are estimated using $100.00 per 

square foot. 

6. Unknown and currently unquantifiable items such as field 

investigations, design contingency and miscellaneous 

unknowns are included under ‘Miscellaneous’ as ‘Risk’.   

Risk values are proportional to the construction value.  

7. These estimates do not include costs for work outside the 

direct footprints of the alternatives, such as right-of-way, 

design, or construction. 

8. The cost estimate for 1st and Atlantic includes $100,000.00 for 

Utility Agreements. 

9. Items 10, 12, and 17, shown on the individual cost estimates in 

Appendix C, were reduced to conform with Phase 2 SCoRE 

recommendations of June 26, 2002. 

 
These adjustments and assumptions will require further evaluation 

and assessment prior to finalizing a revised project budget and aging 

plan. 

 

CURRENT PHASE 2 FUNDING 
 
The funding for SR 519 Phase 2 under the 2005 legislative session 

from various budgeting sources totaled $46,344,001. 
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